
To: 
Cc: 
From: 
Sent: 
Subject: 

FYI 

CN=Domin ic Dig iulio/OU=ADA/O=USEP A/C=US@EPA[] 
CN=Rick Wilkin/OU=ADA/O=USEPA/C=US@EPA[] 
CN=Cindy Paul/OU=ADA/O=USEPA/C=US 
Mon 9/10/2012 5:36:04 PM 
Fw: WA3-11 Trailing costs 

Cynthia J. Paul 
Environmental Scientist 
National Risk Management Research Laboratory 
U.S. EPA 
P.O. Box 1198 
Ada, OK 74820 
(580) 436-8556 
Fax(580)436-8703 
e-mail Paul.Cindy@epamail.epa.gov 
-----Forwarded by Cindy Paul/ADA/USEPA/US on 09/10/2012 12:35 PM-----

From: 
To: 
Cc: 
Date: 
Subject: 

Cindy: 

Sujith Kumar/ADA/USEPA/US 
Cindy Paul/ADA/USEPA/US@EPA 
Mary-Sue McNeil/ADA/USEPA/US@EPA 
09/10/2012 12:21 PM 

Re: WA3-11 Trailing costs 

The additional costs ($1,650.76) at the Pavillion site (Ms.  property) were due to top soil 
being brought in to level out the the land around the well. These costs were unanticipated. Attached is 
the invoice for the soil. 

Sujith Kumar 
Project Manager 
Shaw Environmental and Infrastructure 
US EPA RSKERC 
919 Kerr Research Drive 
P. 0. Box 1198 
Ada, Oklahoma 74820 
580-436-8768 (Phone) 
580-436-8635 (Fax) 

From: 
To: 
Cc: 
Date: 
Subject: 

Sujith, 

Cindy Paul/ADA/USEPA/US 
Sujith Kumar/ADA/USEPA/US@EPA 
Mary-Sue McNeil/ADA/USEPA/US@EPA 
09/10/2012 10:26 AM 
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Page 2 

There are $2196.97 charges for materials and supplies for WA 3-11 trailing costs. The approved work plan was for $7949 and 
$6129.50 was paid in May. This brings the total of this work assignment to $9326.47 which is $1377.47 more than the approved 
work plan. Can you provide more information for the trailing costs charges? 

Thanks 
Cindy 

Cynthia J. Paul 
Environmental Scientist 
National Risk Management Research Laboratory 
U.S. EPA 
P.O. Box 1198 
Ada, OK 74820 
(580) 436-8556 
Fax(580)436-8703 
e-mail Paul.Cindy@epamail.epa.gov 
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